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Berkeley National Laboratory

Berkeley, CA  94720

Operations  •  Facilities Division

Building 58A Expansion - AFRD HCX

PROJECT REPORT
June 2003

SPONSOR AFRD

PROJECT NO.: FM3007

BUDGET: $50,000

COMPLETION: N/A

DESCRIPTION:

STATUS: Title 1 engineering complete. Project postponed.

Project Phase
Planned % 
Complete 

Actual % 
Complete 

Design N/A N/A

Construction 0% 0%

This project will construct a two-story building extension to accommodate 
increased length of AFRD HCX (high current) experiment.  Work will 
include removal of stairs at end of existing tunnel and removal of shielding 
wall at end of tunnel. Project postponed.
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PROJECT TITLE: Bldg. 58A Expansion - AFRD HCX

Building: 58A Architect: J. Musante PM: W. Wu
Project No: FM3007 Struct Engr: F. Angliss PA: M. Smithwick
Account No: FM3007 Mech Engr: S. Greenberg Client: P. Seidl
Fund Type: GPP Elect Engr: T. Krymskaya Report Period: 06-03
Status: HO NEPA/SARS: F/F
Year Fund.: 2003

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:
 

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

T1 complete.

NEPA:   Approval 11/13/2002
CEQA:   Approval 11/13/2002
SARS:   Approval 11/21/2002

Project postponed.

Project postponed due to research funding reduction.
Project funding adjusted to 50k to cover T1 engineering cost.
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B. WORK PERFORMED:
WBS Description Physical Progress (%)

Plan Actual
1.0 ED&I Title I 50% 50%

Title II 0% 0%
Title III 0% 0%

2.0 Construction 0% 0%

C. PROJECT SCHEDULE: Day (Mo/Yr)
WBS Description Plan Forecast Actual

Project Authorization
1.0 Engineering, Design & Insp.

Title I Authorization
Title I Start
NEPA Approval
SARS Approval

• Title I Completion 03-03 N/A
Title II Authorization
Title II Start
Release For Bid
Receive Bids

• Title II Design Completion 05-03 N/A
Title III Authorization
Title III Start

2.0 Construction
Subcontract Award
Construction Start
"As-Built" Drawings

• Construction Completion 09-03 N/A  
Title III Completion
Final Report/Close-Out 12-03 N/A

D. COST REPORT:
Amount ($K)

WBS Description
Est. to 

Complete
Cost to 
Date Liens Total Est. Cost

App'd 
Budget Cost Plan

Percent 
Complete

A=F-B B C D E F G
1. Engineering, Design & Insp. 0 34 0 34 32 34 100%
2. Construction 0 0 0 0 0 0 0%
4. Project Management 2 14 0 16 18 16 88%

Subtotal 2 48 0 50 50 50 96%
5. Contingency 0 0 0 0 0 0 0%

Total 2 48 0 50 50 50 96%
Change Since Last Rep 0 0 0 (700) (350) (350) 0%

DOE/HQ Obligations to Date: $48 K
  Cost to Date: $48 K

Percent Spent (B/D) = 96%   Outstanding Liens to Date: $0 K
Total Obligation (B+C) = $48 K    End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $400 K    End of FY Uncosted Balance: $0 K
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